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1.0. INTRODUCTION

In 1975, high levels of polychlorinated biphenyls (PCB) were detected in
the soil and harbor sediments of Waukegan Harbor and adjacent areas., There
are three distinct areas of PCB contamination; in the sediments and water of
Waukegan Harbor, in a surface drainage system on the north side of the Out-
board Harine Corporation (OMC) property, and in the sub-strata of a parking
lot adjacent to the drainage ditch (Figure 1). The presence of large quanti-
ties of PCBs in these areas represents an immediate and long term threat to
Lake Michigan water quality, fish populations, and public health. The US
tavironmental Protection Agency (USEPA) is pursuing a solution to this situa-

tion in two ways:

. Seeking, through litigation, to require that OMC pay for clean up of

the site

. Identifying and developing solutions to the contamination problem

before the issue of responsibility is resolved.

Alternative conceptual methods for abating PCB contamination in the three
areas have been screened. At the present time (August 1981), engineering
plans and specifications are being prepared to determine the most practical
and effective method of abatement of PCB contamination in each area. This
report identifies the conceptual alternatives and evaluates their feasibility
for use in the abatement of PCB contamination in the Harbor. Based on this
screening of conceptual alternatives, the dredging and offsite disposal of PCB
contaminated Harbor sediments is presented as the recommended abatement alter-
native. There are several optional methods for removal and disposition of
contaminated Harbor sediments. These options have also been screened, and
design and planning work has begun on the options that are considered to be
technically and environmentally sound. Cost has been a factor in the screen-

ing and design of options, but not a limiting consideration.

The dredging and offsite disposal of PCB contaminated Harbor sediments,
regardless of the technique employed, will require the use of a dewatering
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Figure 1. Map of the project ares showing removal couwponents for PCB

contaninated materials. Map features are derived from color serisl *
photography by the U.S. Environmental Protection Agency: May 1978, Pl
1 through 5,for dredging and excavation of PCB contsaminated materisls,
are derived from plans and specifications provided to USEPA by Mason

Hanger Engineers (1981).




lagoon to improve the handling properties of contaminated sediments and to
take PCBs out of water extracted from those sediments. The immediate threat
to human health posed by PCB contamination of Harbor sediments requires that
feasible cleanup solutions be implemented as quickly as possible. Under the
present schedule, Harbor dredging could begin as early as September 1982.
Harbor dredging cannot begin, though, until a dewatering lagoon is in place
and ready to operate. The construction of a dewatering lagoon will take
approximately 18 weeks. Because further delay 1s considered unacceptable,
USEPA has determined that segmenting the overall project in terms of National

Eanvironmental Policy Act (NEPA) compliance is an acceptable course of action.

The impacts associated with lagoon construction appear to be minimal.
Therefore, USEPA has decided to prepare an Eﬁvironmental Assessment (EA) on
lagoon construction and an Environmental Impact Statement (E1IS) on the re-
maining project components. If the assessment of potential impacts agsociated
with lagoon construction were included in the overall EIS process, construc-
tion of the dewatering lagoon, and consequently, dredging of Harbor sediments,
would be delayed by ome full construction season. In addition to identifying
and screening abatement alternatives, this report assesses the environmental
consequences of lagoon coustruction to determine i{f that step can be taken
without significant, adverse environmental impacts. Although segmented in
terms of NEPA compliance, USEPA will consider and will respond to all reason-

able comments on proposed actions throughout the EA and EIS process.
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2.0. DESCRIPTION AND SCREENING OF ALTERNATIVES

2.1. Description of Potentlally Feasible Methods to Abate the PCB Contamina-
tion

In 1975 PCB contamination was found in Waukegan Harbor and in an adjacent
area referred to as the North Ditch. 1In 1979, a new area of contamination was
discovered in the soils of the OMC parking lot south of the easf;west section
of the North Ditch. These areas are shown on Figure 1, a map of the project
area, Field studies that measured the extent of PCB contamination in and
around Waukegan required several years to complete and it was not until 1980
that the full extent of contamination was revealed (USEPA 198l). Since that
time numerous conceptual designs or plans have been discussed as potential
components of an abatement plan for all PCB contamination. Initial screening
then took place to determine which conceptual plans would be receiving de-
tailed engineering work. The screening of alternmatives pertaining to the
contamination in the North Ditch and parking lot will be presented in the
complete project EIS. This EA addresses the components of the project relat-
ing to abatement of PCB contamination in the Harbor area.

For the purposes of screening abatement altermatives, the concept of
feasibility was used in the broadest sense. The objective was to select a
fe#sible alternative from which a detailed abatement project could be develop-
ed. Because of continued PCER movement into Lake Michigan and associated
public health concerns, time could not be wasted on concepts that were eanviron-
mentally, socially or technically unacceptable. All components of the project
were reviewed with this in mind. The potentiaily feasible altermatives that
were reviewed are discussed in the following sections (USEPA 1981),

2.1.1. Removal of Contaminated Harbor Sediments
Excavation of Harbor sediments

In this concept a dam would be built across the Harbor entrance and water
behind the dam pumped through a water treatment system and back into Lake
Michigan. Exposed Harbor sediments would then be excavated and transported to

a final disposal site. The dam would then be removed and the Harbor returmed
to normal use.




)

Dredging of Harbor sediments

Dredging 1s a technijue that could be used to remove sediments from
portions of Waukegan Harbor without precluding all existing uses of the

darbor. This approach requires the development of engineering plans which

would restrict the dispersal of PCBs during dredging. Three types of dredges
could be used for dredging of Harbor sediments, mechanical, hydraulic and
pneumatic. Each has advantages and drawbacks. Dredging also requires the
dewatering of removed material and final disposal of the remaining solids with

an appropriate method such as landfilling or incineration.
2.1.2. Encapsulation Containment, or Destruction of PCBs in the Harbor

All concepts described in this section involve methods which would not

require removal of PCB contaminated material from the Waukegan area.

Closing the entire Harbor

This concept involves installing a permanent dam across the Harbor en-
trance to halt movement of PCBs into the Lake and exclude fish from entering
the Harbor. Optionally, this alternmative could include filling the entire
Harbor with earth.

Encapsulation of coantaminated materials in portions of the Harbor

In this concept the northern portion of the Harbor, including slip #3, -
‘ould be sealed off by a permanent, impermeable dam. Contaminated materials
‘would then be dredged from the remainder of the Harbor and placed behiad the
dam. Overflow water would be treated to remove PCBs. A clay slurry wall
would be constructed to surround the area on the western, northern and easte
perimeters and extending down into the natural clay layers to seal off hori- '
zontal zroundwater flow. Finally, the sediments inside the enclosure would bd
chemically fixed to solidify or aggregate them and the hole would be covered
over with clay and soil. The upper portion of the Harbor would then no longef
exist., In its place would be a permanent PCB waste disposal site.

In-place destruction of PCBs found in Harbor sediments )

In-place destruction is accomplished by introducing a foreign chemical o

-

biological agent into the contaminated material. The agent is thoroughly
2-2
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mixed with all the contaminated material. Methods for biological destruction
of PCBs have so far had only laboratory or small, experimental pilot plant
applications. Some of the problems with biological destruction include main-
taining the viability of the organisms, dealing with breakdown products which
pay affect other biota, and destroying all types of PCBs with equal profi-
ciency. Mason and Hanger (1980) report that investigators in a midwestern
laboratory have been working on a mutant strain of bacteria capable of des-
troylng PCBs in-situ. However, these bacteria were reported to require
aeroblc conditions and the addition of autrients and other chemicals to sus-

tain the process.

Several chemical methods have been developed for destroying PCBs as pure

liquids or as contaminated oils. Processes of chemical destruction would only

§ be applicable if PCBs were extracted from contaminated soil materials.

1]
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] Organic solvents such as hexane can be used to extract PCBs from dredge spoils

* but cannot be used for this purpose under water.

Use of ultraviolet light energy to destroy PCBs is nmot applicable to PCBs
which are dispersed through sediments.

In-place fixation of PCB contaminated Harbor sediments

In-place fixation techniques have been used at other hazardous waste
disposal sites. Potential fixing agents include portland cement, lime, sodium
silicate and certain polymers. Regardless of the fixing agent used, the pro-~
cess requires complete contact with contaminated material and therefore would
necessitate considerable mixing of Barbor sediments. When mixing is complete,
the fixing agent and contaminated material becomes hardened or aggregated.
According to Mason and Hanger (1980) a successful sediment fixation project
has been carried out in a Japanese harbor. PCB contaminated sediments were
stabilized in-place 1in 1973 and no significant leaching has since been
reported. The long term stability of the fixed sediments in this reported

Case is unknown.
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2.2. Screening of Potentially Feasible Methods to Abate the PCB Contamination ;

*
H

The potentially feasible methods described in Section 2.l. were screened
to select the most acceptable options. One conceptual approach was selected.

The screening process is based on qualitative consideratioms of engineering

el AN Lo e

feasibility, social acceptability and enviroumental impact. Precise cost

.
%

estimates were not used as a basis for screening of the various options (USEPA

1981). In general, unproven methodologies or techniques which were judged to
be cumbersome and risk filled were not considered to be appropriate for the

handling of hazardous PCB contaminated materials.

Excavation of Harbor sediments

There are several serious engineering problems to overcome before this
method could be utilized in Waukegan Harbor. If water were drained from the
Harbor, sheet piling and the adjacent shoreline areas can be expected to cave
in. To prevent this, a slurry wall and other shoreline retaining devices

would have to be built to surround the entire Harbor. Because of these

B L L i L

factors, this would be an expensive and difficult alternative. Some evapora~
tion of PCBs from the Harbor sediments could be expected during excavation.
Waukegan Harbor is an important harbor of refuge on Lake Michigan and has
conslderable recreational and commercial importance. Lengthy closure for
excavation is likely to result in economic loss for industry and may also meet

with strong resistance in the community.

Because of the engineering and environmental problems, excavation of all
Harbor sediments is not considered a good option for the Harbor component of
the project. Limited excavation may be appropriate, though, where deep
~con:am1nation is found, such as in Slip #3, and where excavation inside a
coffer dam may be the only practical alternative for removal of contaminated

materials in a confined area.

Dredgingz of Harbor sediments

Harbor dredging techniques are commonly used in Lake Michigan harbors;
equipment and experienced contractors are available. Methods to minimize

sediment resuspension and traosport have been tested and épplied in similar



'F;ituations. Volatility will be minimal as long as the sediments remain water-

?éaturated. Conflicts with exd sting harbor uses can be minimized by the
ﬁbareful scheduling of dredging activities. Oanly portions of the Harbor would
undergo dredzing at any one time, and the remainder left opem to the public.
‘The clean up would be complete and final, with no uncertainty about long-term
;Lgffectiveness. In order to complete the dredging and dewatering activities
fifficiently and safely, a dewatering facility must be built as close as possi-
}Ele to the Harbor. Therefore, vacant land must be obtained for temporary use,
foreferably with froantage oo the Harbor. Any of the available dredging methods
are considered to be reasonable options for the Harbor component of the pro-
Z;ect. The choice of a preferred method will depend on environmental con-

’qiraints, availability of equipment, aund cost.

.élosing the entire Harbor

Permanent closure of Waukegan Harbor would deter PCB movement into Lake
% chigan. However, some PCB movement within the groundwater would still be
j4ssible. Volatility could become a problem as the stagnation that would
nlsult could cause anoxic conditions under which more PCBs could dissolve into

ihe water. The only way to avoid the volatility problem would be to £111 up

" LTSRS SN SN L D

’he entire Harbor, certainly a monumental task. Closure and or f£illing of the
ﬁ:rbor would result in the loss of an important recreational resource and

4 splace the shipping commerce important to at least two industries. Addi-
iibnally, PC3s would not be completely contained. Because of these problems,

Harbor closure 13 unacceptable from an environmental and social standpoint.

-

Pocapsulation of PCB contaminated materials in portions of the Harbor

‘%
;; The apparent simplicity of this concept and the reduced need for ultimate

Misposal capacity offsite make this option seem attractive. There are, how-

LTy UYL RN

fver, technical, environmental and social problems associated with encapsula-
1o of contaminated materials. The cost of making the encapsulated PCBs
népure is not known. Coastruction and operation of what amounts to a hazar-
‘333 waste disposal site in Waukegan Harbor may run into difficulties with the
;te of [llinois and Federal permitting requirements due to eaviroamental

Poncerns and because areas of navigzable water would be lost. In addition,

+
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implementation of this option would set a legal precedent that could poten-

tially be applied in other situations where in-place disposal may be even less

secure.,

B R IL IR

Monitoring of PCB movement and leachate collection would be difficult and
costly owinz to high groundwater elevations at the site. There 1s an absence
of previous technical experience establishing the security of PCBs disposed of
in this manner. At a minimum, this concept would involve loss of some of the
business property of Larsen Marine Co., a loss of some docking and marina
services now offered to the public, and the loss of a substantial area of
navigable water. Under the present Superfund Program implemented by the
USEPA, the State of Illinois would be responsible for management of the site.
If the encapsulized waste subsequently became insecure due to design failure,
there would be no mechanism or funds for abatement. Another disadvantage of
encapsulation is that it would retain a large volume of PCBs in a heavily used

area where disruptive changes in land use are likely to occur.
Becaugse of these problems and uncertainities, encapsulation of PCB con-
taminated materials in a portion of Waukegan Harbor is not considered to be a

good option for the Harbor component of the project.

In~place destruction of PCBs found in Harbor sediments

The complete mixing necessary to promote the reaction of a destroying
agent with all PCBs could not take place without considerable roiling of the
sediments. Such a roiling could cause an increase in the rate of PCB movement!
into Lake Michigan. The effectiveness of recently developed chemical or .
biological agents has not been tested on full scale projects and the environ-
mental impacts of the ageats are unknown. In general, there is a risk that
destruction techniques will not be well adapted to environments where the
water chemistry and temperature are noun-uniform and uncontrollable. There~
fore, in-place destruction options are not worthy of detailed consideration

for the Harbor component of the project.



‘eSS

and

oy WP casr e

ite.

e,

In-place fixation of PCB contaminated darbor sediments

Complete mixing of a fixdng agent with the sediments may be difficult to
achieve. The process would have to be continuous because ounce the agent has
hardened in the bottom sediments it would be difficult to remew the process
and keep coantinuity in the aggregate, 1If it were possible to achieve com-
plete, continuous fixation with an environmentally safe agent, future main-
tenance dredging for navigation would be difficult if the integrity of the
bottom aggregate is also to be maintained. In addition, because the fixation
technologies are new, long term stability has not been proven. If the aggre-
gate were to lose integrity over the long term, the project would have been a
waste of money and the enviroomment not protected. Therefore, as a general
conceptual option, in-place fization cannot be recommended. This option may
have important limited applications, though, where dredging is not appro-
priate (in deeply undercut baaks or beneath retaining walls). As such, it may
be a useful supplement to dredging and should not be precluded from further

consideration.
2.3. Comparison and Selection of a Recommended Alternative

Based on the first level of review and screening (Sections 2.1. and 2.2.)
it is recommended that the project be developed, planned, and engineered using
the conceptual alternative listed here. It 1s recommended that PCB contami-
nated materials be removed from Waukegan Harbor by an appropriate dredging
technique. This technology requires the use of a temporary, on-site dewater-
ing facility for dredge spoils, and the development of a final disposal
method.

A Harbor dredging program has been detailed by Mason & Hanger Engineers
(1981). Dredging options include carrying out the project in three phases;
dredging and excavation of Slip #3 (Plan l), dredging of the Harbor area
containing greater than 50 ppm PCB (Plan 2), and dredging of the Harbor areas
containing greater than 10 ppm (Plan 3) (Figure l). Engineering plans have
been completed for all three dredging areas delineated on the project map.
The total extent of dredging to be carried out will be determined based upon

the screening process used in the preparation of the EIS.
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Water quality and bioaccumulation models of PCB movement in the Waukegan

area indicate that the incremental public health benefits that would be

ey AATT L T

achieved by implementation of Plan 3 are considerably less than those that
would be achieved through implementation of Plan 1 and Plan 2. (USEPA 198l).
There is a large volume of sediments in the Plan 3 area with relatively low
PCB content. A large amount of the project schedule and money would be re-~
quired to clean up the small amount of widely dispersed PCB contamination that

exists in the central Harbor area.

It 1is recommended that dredging of contaminated Harbor sediments be
conducted over two phases whereby the most contaminated materials are dredged
first. That 1is, Plan l should be implemented first, followed by Plan 2.
Under this two-phase, stepped approach, maximum benefit to public health will.
be achieved. Any contaminated materials transferred out of the Plan 1l area

during dredging will be removed during the Plan 2 implementétion.

The construction of a sediment dewatering facility is a necessary elemen
of the project, regardless of the extent of dredging. This facility must be
constructed and completed prior to the initiating of the dredging program and
must contain a water treatment facility. Unanticipated complications with
construction of the necessary sediment dewatering facilities must not be
allowed to consume project time in the summer of 1982. Therefore, it is
recommended that the lagoon construction be completed in the spring of 1982.
This means that site clearing and preparation must begin at the earliest
possible time. The construction of the dredge spoils dewatering facility
(lagoon) 1s a critical first step in the Waukegan Harbor PCB clean up sche-
dule. The following sections will discuss the recommended design of the
lagoon and treatment facilities and the potential eanviroomental impacts

associated with their construction.

Need For Lagoon

It is recommended that the dredging use a hydraulic or a pneumatic dred
because of the small particle sizes associated with the muck and its semiflu
properties, and because these dredges are associlated with less roiling of

bottom sediment. (A "clamshell" dredge is not recommended for use due to it

2-8
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inability to remove sediment in confined spaces or from under shore-retaining

walls and because of the clamshell dredge's tendency to spill large amounts of
solid materials during transfer to a tramsport barge.) The actual dredging
techniques to be employed in Waukegan Harbor will be further refined and
addressed in the EIS. Included in these refinements will be the use of "silt
curtains" to minimize sediment dispersal in the Harbor.

The dredged material, in situ, is expected to contain roughly 50 percent
water. The dredge removes water along with the solid material and additiomal
wvater may have to be pumped out of the harbor bottom to insure removal of
residual contaminated sediments. Prior to final disposal, excess water must
be separated from the dredged sediment. To accomplish this, it is recommended
that a dewatering lagoon and a treatment plant be constructed. There are two
vacant parcels of land near Waukegan Harbor which could accomodate a lagoon
and treatment facility. The site which appears to offer the safest and most
cost~effective opportunity for lagoon construction and operation is the vacant
O4C property adjacent to the east side of the Harbor (USEPA 1981). The alter-
nate site for the lagoon would be the vacant land west of the railroad tracks
and northwest of the Harbor (Figure 4), 1If the alternate site were to be
utilized for the lagoon there would be serious engineering feasibility and
enviroomental problems to overcome. The lagoon would be located approximately
1/2 mile from the nearest point of Harbor access. A pipeline traasport system
would be needed to move dredged materials across a public roadway, across a
railroad track and through private property. The increased cost and potential
environmental problems associated with traansport of dredged materials to the
alternate site make it the least preferred option (USEPA 198l). Because of
the convenience and safety and cost advantages of building the lagoon as close
as possible to the Harbor, it is recommended that the lagoon and treatment

plant be constructed on the vacant OMC property.

Lagoon Description

During the dredging operation, the bottom sediment will be slurried with
water and transferred to the temporary lagoon. The sediment will be allowed
to settle, and the excess water withdrawn, treated to remcve PCBs, and then
returned to the harbor. The treated water will contain PCB concentrations

that will always be less than 1 ppb (USEPA 1981).

2-9



Initial engineering plans considered the constructionm of 2 lagoouns, a
north and a south lagoon. The north lagoon would have included a separate
small section for the highly contaminated sediment excavated from Slip #3. Th
two lagoons would have had sufficient capacity (150,000 cubic yards each) to
contain all the contaminated sediment above 10 ppm PCB, excavated sand and
clay from slip #3, slurry water, and water used to clean out the residual
sediments and to flush out the slurry lines. The pair of lagoons were in-

tended to be used for a period of 2 to 5 years for sediment dewatering.

Based on a more recent cost analysis, it is recommended that the plans
specify the coanstruction of a single, smaller lagoon with a total capacity
which will depend on the extent of dredging which is to be completed. The
most up to date plams call for dredging of all sediment containing more than
ppm of PCBs. This would necessitate a lagoon with a total capacity of 100,00

cubic yards. It is expected that the dredged sediments will be allowed to
settle for approximately one year, after which time the water content should
reach an estimated 50 percent by weight. At that time the sediments will be
removed for final disposal utilizing special wet solids (sludge) handling
equipment. The construction of the lagoon will be similar to that of a
secure landfill, and will utilize impermeable clay liners and leachate collec
tion systems. The design i3 shown in Figure 2, section A-A (a cross-section
through the bottom of the lagoon). There will be a one-foot clay liner above
the existing ground and a leachate collection system above the liner. The
leachate collection system-will have perforated pipes located in A cne-foot-
thick gravel layer. Above the leachate collector will be three feet of imper
meable clay which will be compacted during coastruction to achieve a permea
lity coefficient of ag ieast 10—7 cm/sec. The primary purpose of the bottom-
most system 1is to pto&ide safe leachate collection in case .the upper-most cla

liner fails. In addition, it can be used to test the integrity of the clay

liner.

A six-inch thick layer of sand will be placed above the upper-most clay
liner. Its purpose will be to facilitate the final dewatering of the sedi-
meats in the lagooa. The slightly contaminated (generally less than 5 ppm
PCB) sand piles on OMC vacant land might be used for this purpose. The dred

ed sediments would, after the passage of time, achieve approximately the sam
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moisture coateat in the lagoon as they possess in the Harbor. Drainage systems

in the sand layer will be used to further reduce water content when settling

is complete and overlyling water has been pumped away.

The sides of the lagoon will be diked with a ramp for access. The design
is shown in Figure 2, Section B-B. The three-foot clay liner will extend up
the slope of the lagoon from its bottom and will be in contact with the com-
taminated sediments. The diked sides will have 3:1 slope for stability, and
the dike will be constructed of soil material brought in from off site and
perhaps some material from the existing sand piles. The leachate collection
system will extend through the dike walls, as shown, to facilitate the collec-

tion of samples and the removal of any leachate collected.

Procedures also will be employed to minimize volatilizatlon during the
initial placement and temporary storage of the sediments in the lagoon. It is
anticipated that the dredge spoil discharge pipe will be placed on floats
which can then be controlled to discharge the sediments evenly around the
lagoon. It is recommended that at the discharge point, the pipe be vertical
aod that it be located below the surface of the water to minimize turbulance
and subsequent volitalization of PCBs.

Water Treatment Description

Excess water will build up in the lagoon because water will be used to
slurry harbor sedimeats into the lagoon, to vacuum up remaining contaminated
Harbor sediments and to flush out slurry lines. This supernatant water will
be treated for PCB removal before being returned to the Harbor. Treatment

will coansist of:

] Settling of the sediments in the lagoon

° Pumping excess water and sending it into a smaller sedimentation
basin where a polymer will be added to coagulate and settle fine
sediment

» Pumping the sedimentation basin water through pressure filters

) Conveying filter effluent through carbon filters to a clear well.

2-11
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The water in the clear well will be monitored for PCB content before it
is returned to the Harbor. A 1l ppb limitation of PCB concentration for water
returned to the Harbor will be maintained. Figure 3 illustrates the proposed
treatment system. Rainwater and leachate water will be treated in essentially

the same manner, except that the operation will be intermittent and the volume
smaller.

Leachate Monitoring

Groundwater monitoring wells are proposed to be installed to satisfy
aAnnex 1I requirements of regulation 40 CFR part 76l.41. Six well sampling
points are proposed to be monitored. The monitoring well discharges will be
collected and combined with sediment leachate and rainwater and treated. The
regulation specifies that analysis is required for PCBs, pH, specific conduc-

tance, and chlorinated organics.

In addition, the lagoon will have a leachate collection system that
should be monitored on a predetermined, periodic basis and analyzed for PCBs.
The leachate collection system consists of perforated pipe in a bed of gravel-
sand, which in turn is sandwiched between layers of clay liners. The contents
of the perforated pipe is pumped out as required and transferred to a point
(e.g. the sedimentation basin) where a uniform sample can be collected for

analysis. Any collected leachate water is then treated to remove PCBs.
The dredged sediments will rest on a 6 inch bed of sand which will con-

tain perforated pipe. This leachate from this sand bed also will be periocd-
ically pumped out and disposed of as above.
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3.0. ENVIRUNMENTAL CONSEQUENCES OF ALTERNATIVES

\

3.1. Environmental Consequences of Construction of Dewatering Lagoon,

This section addresses the environmental impacts associated with the
construction of a sediment dewatering facility (lagoon with treatment plant).
Impacts of concern include noise, dust, and surface water contamination. The
dewatering lagoon is proposed to be located on OMC property east of the Harbor
(Figure 4). The site is currently vacant. The site is bordered by the Harbor
and Larsen Marine om the west, Sea Horse Drive and ®MC Corporate Headquarters
on the north, the Waukegan public beach and the OMC data processing center omn
the east, and the Johnson Outboards Plant No. 1 on thé south. The vacant lot
that would be used for the dewatering lagoon encompasses approximately 28
acres. The dewatering lagoon will require approximately half of the site. A
berm made up of dredge spoils approximately 20 feet high is located on the
western marzin of the site and separates the parcel from the Harbor. The only
use of the site at present is the summer storage of boat cradles used by
Larsen Marine for winter boat storage. The empty wooden cradles are stacked
on the northwest portion of the site. The cradles are moved into the fenced
area around Larsen Marine during the winter and used to hold boats for winter
storage. No boats are stored outside the fenced area around Larsen Marine
during the winter (by telephone, Mr. Ken Larsen, Larsen Marine Service, Incor-
porated, to WAPORA, Inc. 10 August 1980). With the exception of the berm on
the Harbor side of the property, the parcel is level. There are no trees or

unique natural features on the site.

There is a sewer line traversing the site and the foundation of the coke
plant that previously stood on the site is still present. The proposed site
is otherwise vacant and the surrounding area is primarily in industrial use.
Therefore, a dewatering lagoon is not regarded as incompatible with adjacent

areas (Figure 4).

During lagoon construction, several noise and dust emitting activities
will be ongoing. Because lagoon excavation requires the transportation of
excavated and fill material, it is expected that ongoing activities will
utilize trucks, dozers, backhoes, rollers, and other earth moving and stabi-

lizing equipment. Coastruction time and truck traffic have been estimated

3-1




fA LN

i i ey 3 0 A e bt Lo

CITY QF WAUKEGAN

Figure 4. Land use in the vicinity of Waukegan Harbor, Waukegan, I11ino}



based on several criteria obtained from Mason and Hanger Engineers (personal

communication from Mr. Marion Lail to WAPORA, Inc. May 1981) as follows:

) A total of 200,000 cubic yards (cu. yd.) of material must be
moved

] 1200 cu. yd. of material can be moved per 8 hrs

)] A work day will consist of 16 hrs

® A work week will counsist of 7 days

° Trucks have a capacity of 12 cu. yd.

Based on these criteria, it is estimated that lagoon construction will
take at least 12 weeks., This is based on 13 truck trips per hour for 16 hours
per day for 7 days per week. These estimates assume optimum coanditions and no
delays. However, based on past experience, it is likely that delays will be
encountered and it may be assumed that the construction time will extend

beyond the 12 weeks.

Eavironmental impacts associated with heavy construction, especially
earth moving activities, are noise, dust and erosion. These are addressed
separately in the following sections. Only the on-site impacts are discussed;
the successful bidder 18 expected to provide the 200,000 cu. yd. of clay and
sand from whatever source may be arranged. The impacts of these earth moving
activities are considered incidental to the actual lagoon coastruction aand

removal.

Noise

Noise will be emitted during comstruction by the heavy-duty earth moving
equipment. These will be operating 16 hours per day, seven days a week.
Given the nature of the construction activity that will be required, it may be
expected that the one-hour equivalent sound levels (L eq) will increase by
several decibels, However, the only sensitive receptor is the public beach
that is approximately 1000 feet from the site. Otherwise, the area is primari-
ly in industrial land use and noise is a typical component of the manmade
environment. It is anticipated that there will be no adverse long term noise

impacts from the lagoon construction activities.
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Mitigating measures will consist of insuring that all equipment is pro-
perly maintained (e.g., muffler systems are operating properly) so that
emitted noise is within reasonable range. If nolse emissions exceed the

acceptable level, the hours of operation can be curtailed accordingly.

Dust

Construction of the dewatering lagoon will generate fugitive dust at the
construction site and along the haul roads. The area impacted is dependent on
local wind direction and velocity. Normally, the wind blows from the lake
toward the land during the day. Therefore, the areas west of the site may be
most vulnerable to impact from dust, while the other surrounding areas to the
north and south may experience occasional dust impacts as the wind shifts to

those directions.

Receptors located west of the construction site include the National
Gypsum Co. (approximately 500 feet across the harbor between Slips #1 and #3)
and Larsen Marine. National Gypsum Co. is not considered a sensitive recep-
tor. Larsen Marine is considered a sensitive receptor. The area near the
haul road which may be strongly impacted is the Outboard Marine Corp.,
especially their parking lot. The public beach on Lake Michigan is east of
the site and 1is not expected to be impacted under prevailing daytime wind
conditions. The Harbor, boat launching and breakwater areas south of the site

are also sensitive receptors.

The major impact from dust will be a nuisance problem as the dust may
coat cars in parking lots and boats at Larsen Marine. Fugitive dust generated
by construction activities is a short-term reversible impact and can be mini-
mized with proper controls including the use of street sweeping equipment on
paved roads,.and wetting the unpaved roads and construction areas. Occasional
dust related nuisance conditions may be experienced in the the Harbor and on

the breakwater. This also is a short term, reversible impact.
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Erosion

Erosion can result when earth moving or excavating in construction pro-
jects takes place in areas exhibiting substantial topographic relief. Soil
erosion on the site area also is a concern because of the potential for storm
water to carry sediment into the Harbor or into Lake Michigan. The proposed
site for the dewatering lagoon 1s generally level and it may be assumed that
erosion will oot be a problem. It is recommended, however, that proper excava-
tion techniques be used to minimize any potential erosion. Once construction
is completed, the area outside the lagoon should be graded so that runoff may

be collected and detained prior to movement into the surface water.

Road destruction

The capability of roads leading to the lagoon site to suétain the loads
imposed by clay hauling trucks may be of some concern. If road destruction
becomes a problem, repairs may be required as well as a reduction in haul
volumes in the trucks. In addition, the scheduling of construction activi-
ties, and particularly the movement of trucks and equipment into and out of
the site, will be done so as to minimize traffic congestion. Whenever possi-
ble, truck movements will be scheduled around work shift changes at nearby
industries so that conflicts with peak travel periods are reduced.

Wwater Quality and Aesthetics at the Public Beach

Due to the low profile of the lagoon facilities, their planned set-back
from the waterfront and the low relief of the site, there is very little
probability that construction will degrade the water quality or the aesthetics

of the public beach area near the site.

The proposed lagoon site was formerly the site of a foundry (USEPA 198l1)
and there is a possiblity that site clearing will reveal demolition rubble
that contains scrap metal and foundry sand as well as other unknown materials.
The coanstruction crews should be informed of this possibility in advance and
be prepared to transport such materials to a suitable disposal facility. An

effort can be made to minimize the stockpiling of debris or construction
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materials on the vacant land adjacent to the public beach (east of the site).

Such measures will lessen aesthetic impacts to the beach area.

Endangered and Threatened Species

Due to the relative scarcity of vegetative cover in the project area and
the high level of human activity in and around the proposed lagoon construc-
tion site, sensitive birds and mammals would tend to avoild the area except
during evening and early morning hours. However, a colony of common terns is
known to breed in the Harbor area (By telephone, Mr, James Neal, Chicago
Ornithological Society, to WAPORA, Inc., 20 July 198l). Juvenile black terns
were observed on the light standards at the North Waukegan Beach, just east of
the proposed lagoon site, during a field visit by WAPORA personnel. These
young birds were observed giving food calls. Approximately 40 adult terns
were present on the breakwater and presumably were taking fish in the area

during feeding periods.

It is possible that noise and dust arising from lagoon construction may
disturb the terns and prevent them from feeding in or near the Harbor. This
1s a short term adverse impact and may even be coastrued as a favorable
impact since small iish dwelling within the Harbor are known to be highly
contaminated with PCBs (USEPA 1981).

On-Site Impacts

There are no wetlands, prime farmlands, sand dumes, or other environ-~

mentally significant features on the project site. The possible exception is°
in relation to the public beach east of the proposed site. The beach is a
major recreational resource for Waukegan and surrounding areas. The City of
Waukegan uses the beach for a series of "festivals" held throughout the
summer. The 5 festivals scheduled for 1981 are expected to attract betweeﬁ
70,000 and 80,000 people (by telephone, Mr. Paul Seveska, City of Waukegan, .
Mayors Office, to WAPORA, Inc. 5 August 198l). There are only 250 public
parking places available at the beach. For its festivals, the City has an
informal arrangement with OMC to use a portion of the proposed site for park-‘
ing. Approximately 2,500 cars can be accommodated on the portion of the lot
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used for parking. Construction of a dewatering lagoon on the vacant lot will
directly impact the City's ability to use the beach for large public festi-
vals. In order to protect the equipment and meet safety requirements, public
access to the site will be precluded once construction begins. Alternative

parking facilities may be available but they will be further from the beach.
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- 4.0. SUMMARY

High levels of PC8s in Waukegan Harbor and adjacent areas represent an
immediate and loag term threat to Lake Michigan water quality, fish popula-~
tioans, and public health. To rectify this situation, USEPA is simultaneously
seeking to require that the discharger, the Outboard Marine Corporation, and
the manufacturer, Monsanto Chemical Company, pay for the clean up of the site,
and to develop feasibible solutiouns to the contaminatioan problem before the
issue of responsibility i1s resolved. Several potentially feasible methods for
abatement of PCB contamination in Harbor sediments have.been identified.

. These include:

° Excavation of Harbor sediments
) Encapsulation or in-place destructon of PCBs in the Harbor
) Inplace fixation of contaminated sediments

. Dredging and off-site disposal of contaminated sediments
® Closure of the entire Harbor.

Following a screening of these altermatives, dredging and off-site dis-
- posal was recommended as the most acceptable method for abatement of PCB
 contamination in the Harbor area. This method would be effective, have few

environmental impacts, could be accomplished relatively quickly, and does not
require new or untested technologies.

Because of the immediate threat assoclated with PCB contamination, it is

% important that feasible solutions be implemented as quickly as possible. A

‘dewatering lagoon and treatment plant are essential parts of the dredging
plan, regardless of the type or method of dredging used. In order for dredgz-
ing to take place in 1982, the dewatering and treatment facilities must be on
“ line in the spring of 1982. To accomplish this, USEPA has segmented the

dewatering lagoon component of the project from the overall Eavironmental

Impact Statement being prepared on the Waukegan Harbor PCB abatement program.
A separate Eavironmental Assessmeat has been conducted on the construction of

a dewatering lagoon and treatment facility.




The recommended site of the proposed dewatering lagoon and treatment
facility is a vacant parcel owned by OMC between the Harbor and the Waukegan
public beach. The siting of a dewatering lagoon and treatment facility on
this parcel is not regarded as incompatible with adjacent industrial land
uses. The primary impacts associaied with construction are dust, noise,
erosion, and possible road destruction. None of the impacts appear to be of a
long-term, irreversible nature. Mitigating measures for each of the impacts

are available.
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